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May 2, 2007 

ASSAP MOPS Section Writing Responsibility  

Section Level 1 Level 2 Level 3 Level 4 Status Responsible 
Projected 

Completed 
first draft 

Planned 
1st 

review 
date 

Status as of 
5/2/07 

1.1 Intro    Boilerplate     

1.2 System 
Overview 

   Almost complete Chris 
Moody May 

meeting 
May 
meeting 

GO 

1.3 Operation 
Applications 

   Almost complete Chris 
Moody May 

meeting 
May 
meeting 

GO 

1.4 Intended 
Function 

   Almost complete Chris 
Moody May 

meeting 
May 
meeting 

GO 

1.5 Operational 
Goals 

   Not sure if 
needed 

Chris 
Moody May 

meeting 
May 
meeting 

GO 

1.6 Assumptions     Don, Ruy  May 
meeting 

May 
meeting 

On hold until 
more sections 
are written 

1.7 Test 
Procedures 

   Boilerplate     

1 Purpose & 
Scope 

1.8 Definitions 
of Terms 

    Mike 
Callaham July July Draft version 

– mostly 
MASPS 

2 Equipment 
Performance 
Reqmts 
& Test 

2.1  
General  
Requirements 
 

2.1.1 – 2.1.7, 
2.1.8 Design 
Assurance 

  Boilerplate, 
Complete 

 May 
meeting 

May  GO 



Section Level 1 Level 2 Level 3 Level 4 Status Responsible 
Projected 

Completed 
first draft 

Planned 
1st 

review 
date 

Status as of 
5/2/07 

 2.1.9 Performance 
monitoring 

    To be 
deleted 

 Delete 

2.2.1 Introduction    Larry / 
Randy S. April 

telecon 
April 
telecon 

? 

2.2.2.1 
Input/Output 

  Tom Eich July 
meeting 

2.2.2.2.1 
Source 
Level 
Track 
Generation 

 APL/MTRE 
Mike C. 
Robert E. 
Chris M. 
Randy S. 
Larry B. 
Dean  

Draft with 
TBDs for 
quantitative 
requirement
s  for May 
meeting 

May 
meeting 

GO 

2.2.2.2.2 
Inter-source 
Correlation 

 TBD if 
section will 
remain 

  GO 

2.2.2.2 
Surveillance  
Processing 

2.2.2.2.3 
Best Source 
Selection 

 TBD if 
section will 
remain 

  GO 

2.2.2.4.1 
General 
Requirement
s 

 Tom Eich Structure 
for May 

May 
meeting 

? 

Procedures 

2.2 
ASSAP 
Requirements 

2.2.2 Requirements 

2.2.2.4 
Application 
Processing 

      



Section Level 1 Level 2 Level 3 Level 4 Status Responsible 
Projected 

Completed 
first draft 

Planned 
1st 

review 
date 

Status as of 
5/2/07 

2.2.2.3.2 
Application 
Specific 
Requirement
s 

 EVacq -Don 
CD – Rober 
E. / 
Ganghuai 
Wang 
ASSA/FAR
OA - Don  
Evappr –
Robert E. 

EV acq & 
ASSA 
FAROA 
Draft 
complete 
3/29/07 

May for CD 
/ EvaAppr 

May 
meeting 

GO 

  2.2.2.4 
Monitoring 

  Chris M. May May GO 

2.3 CDTI    N/A     

2.4.1 
General Rqmnts 

  Boilerplate?     

2.4.x ASSAP 
Environmental 
Tests 

   Don W. & 
Dave 
Thomas 

May May  

2.4 ASSAP 
Equipment 
Performance – 
Environmental 
Condition 

   N/A     

2.5 CDTI 
Equipment 
Performance 
Environmental 
Conditions 

        

2.6 ASSAP 
Equipment Test 
Procedures 

    Dave 
Thomas 

   

2.7 CDTI 
Equipment Test 
Procedures 

        



Section Level 1 Level 2 Level 3 Level 4 Status Responsible 
Projected 

Completed 
first draft 

Planned 
1st 

review 
date 

Status as of 
5/2/07 

3. Installed 
Test 
Equipment 
Performance 

    How much if any 
of this is needed? 

Dave/Don 
Interface 
checks 
between 
CDTI and 
ASSAP 

   

4. Equipment 
Operational  
Performance 
Characteristic
s 

    How much if any 
of this is needed? 

Dave/Don    

Appendix X – 
traceability to 
ASA MASPS 

     Dean Miller    

Appendix X – 
algorithm 
appendix 

   Robert 
Eftekari 

   

 


